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03. Architecture

System Architecture
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03. Architecture

Use Case

Manager

manage_ATM
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04. Detailed Plan

Stage Phase(00X0)/Activity (000X) Schedule(Week)
1 6 7 10 11 12
1000. 1001. Define Draft Plan
Plan &

Elaboration

1002. Create Preliminary

Investigation

1003. Define Requirements

1004. Record Terms in Glossary

1005. Implement Prototype

1006. Define Business Use Case

1007. Define Business Concept

Model

1008. Define Draft System

Architecture

1009. Define System Test Case

1010. Refine plan

2000.
Build

2010. Revise Plan

2020. synchronize Artifacts

2030. Analyze

2031. Define Essential Use Cases

2032. Refine Use Case Diagrams

2033. Define Domain Model

2034. Refine Glossary




