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OUTLINE

IV.

Project Introduction
Motivation | Object

Requirement

Functional Requirement | Non-Functional Requirement
Architecture
Use case | System Arch.

Risk Management

Risk | Risk Reduction Plan

Detailed Plan

Resource | Scheduling
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Show List

Display Word
Parent Mode
\ Add Word
Program ON <
Update
\ p

Parent Delete Word
Program OFF

gay—

Go Back to Main

Display Main
Go Back to Main

Child Mode

Child \

Select Message

Make Conversation

-— e

Send Message

Recieve Message
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Probability Significance
OSP 7|H o|8f| &= 4 4 15
UML AIE 4 &= 5 5 15
Java Af2 4 2= 8 8 25
Et 0f= 0bA| S Al 8 5 10
s3] 2E 8 6 20
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Resource Estimation

= Human Efforts (Man-Month) :
= Human Resource : ZAFE &
= Project Duration : 12

= Cost : 300H& (AL )
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Stage

Phase/Activity

Schedule(Week)

6

7

1000 Plan & Elaborate

1001. Define Draft Plan

1002. Create Preliminary investigation Report

1003. Define Requirements

1004. Record Terms in Glossary

1005. Implement Prototype

1006. Define Use Cases

1007. Define Draft Conceptual Model

1008. Define Draft System Architecture

2000 Build

2010. Revise Plan

2020. Synchronize Artifacts

2031. Define Essential Use Case

2032. Refine Use Case Diagrams

2033. Refine Conceptual Model

2030. Analyze 2034. Refine Glossary

2035. Define System Sequence Diagrams

2036. Define Operation Contracts

2037. Define State Diagrams

2040. Design

2041. Define Real Use Cases

2042. Define Reports, Ul and Storyboards

2043. Refine System Architecture

2044. Define Interaction Class Diagrams

2045. Define Design Class Diagrams

2046. Define Database Schema

2050. Construct

2051. Implement Class & Interface Definition

2052. Implement Methods

w

2053. Implement Windows

2054. Implement Reports

2055. Implement DB Schema

2056. Write Test Code

2060. Test

2061. Unit Testing

2062. Integration Testing

w

2063. System Testing

2064. Performance Testing

2065. Acceptance Testing

2066. Documentation Testing







