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1. Activity 1001. Define Draft Plan
1.1 Motivation
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1.2 Project Objectives
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- Deposit

- Withdraw

- CheckBalance

- RobberyReport

- AddCash

- CheckCash

1.3 Functional Requirements
- Transfer



1.4 Non-Function Requirements

- ANl QHI o~

1.5 Resource Estimation
- Human Resource : 38
- Project Duration : 37H& (12F )
- Human Efforts(Man-Month) : 9

- Cost : 1,260,000 (7000 &/ x 3H x 5&/F x 12F)

2. Activity 1002. Create Preliminary Investigation Report

2.1 Alternative Solutions
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2.2 Project Justification(Business Demands)

- Cost: N H= MO HIsH B|E0| MBSIC

- Duration : 123

- Risk : OOPT O[3l £ | JAVA O3l £F  uML 8d FF , &8t A ez

1
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2.3 Risk Management

Risk Probability Significance Weight
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2.4 Risk Reduction Plan

Risk Reduction Plan
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2.5 Market Analysis
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2.6 Other Managerial Issues
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3. Activity 1003. Define Requirements.

3.1 Functional Requirements

Function Description
Deposit UserZb At FtELL SEOA 2K FHUE =2 L2 F,
d=S =Lt
Withdraw User’t AHEE ZIEL} SHOM 280 3Y4UFT =2 SSHELL
Transfer User?t 8ot 7tELL SEOIM S5 A Z0| == O|H|StCt.
Language otHO| QIHIO|AE M0 A2 A2 HEHGITE
Check Balance | UserZt ®5t= 7tEL} &9 TS =QIgHDt
Add Cash ZE|Z7L 2Fe FAF ATME| AF S F7H3tT}
Check Cash ATMO| oig THHS =HolstDt,
Ref ‘ Function Category
R.1 Deposit Evident
R.2 Withdraw Evident
R3 Check Balance Evident
R4 Transfer Evident
R.5 Robbery Report Evident
R.6 Add Cash Evident
R.7 Check Cash Evident

3.2 Performance Requirements
-2017'3 6EIHX| JHLO| 2= &|0{OF SHrt
3.3 Operating Environments
- Microsoft Windows 7 O| &
3.4 Develop Environments

- 29H A : Window 7, 10




- CPU : Intel
- IDE : Eclipse
- 7hg 210 : JAVA

- UML & : StarUML

3.5 Interface Requirements

- 4 7ls2 AMEXE BiwE E=OIEM = =D

3.6 Other Requirements

- N/A

4. Activity 1004. Record Terms in Glossary

Glossary Description
Admin ZH2|X} B E

5. Activity 1005. Implement Prototype

- N/A



6. Activity 1006. Define Business Use Case

6.1 Define System Boundary
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User Program

(ATM)

6.2 Identify and describe actors

- User : ATM ALEXt

- Program : Java 7|Bt9 2 O|R0{El ATM 7|5 Z2#

Data Base
(text)

- Data Base : H|AE(txt) ItYUZ O|F 07 AXHZ, FIEHZ Ol & 2o FE

6.3 Identify use cases

- Use-cases by actor based



Balance

D
Robbery
Report

Add Cash

6.4 Allocate system functions into relation use cases / Category

Function ‘ Description
Deposit - User?} Deposit HE(23)2 F+ECt
22 Y=Ct (Insert Card / Which Card)
o YEE HOIHHO|A=RH R=Ct
User2HE 8 21 10| 02t Y2S +Hc

k=3 ~
= o
HEE HO|EH[O] A0 LA Userdf# 2 =3,

(=]
Withdraw - User?t Withdraw HE(E2)2 +

(=]
=
SO 2 E HO|EH|0|AREH gh=Ct
User22H g g1 170 et JEE

HS =
- HAR HEE [O|EH0|AN LSBT UserO|H =

+HBLL,
g =2,

Transfer - User?} Transfer HHE(O|X)E +ECLCt

- 7tE 22 EXME Y=Lt (Insert Card / Which Card)




MY 7te 22 S YEE HOIHHO|A2RH #ECt
22 Azxte| YEE HO[HHO[AZFEH RE=LCf
OlM == User2FH 2™ &1 10| W JES L.

HAE YEE COo|EHo|A0 Yt FE.

Check Balance

User?l Check Balance HHES +E2Ct
User2EE FIEL} EXIO| HSE QI3 di=r}

HOIHHO|AZREH oY 7IEL S¥2 §2& 7IM2L0

tH2 YEE 0| =it

Robbery Report

User?} Robbery Report HES FZ2C}
User2EE ELt AlDsH FIEL} EXo| HS 2 Q13 i}

2y @2 YES HO|HH 0|20

Add Cash - E R
- X HES 25 M U3 3YS =S0Es oH &Y
- g 22 FUS HIEYOE HO|HH|O|AL Fl HEHE 7
Check Cash - He|A 2E QIHEo[A0 /Us HE

HIO|E{H|O| A2 R E ATMO| TtH HRE S2{2C}
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6.5 Use case diagram
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7. Activity 1007 Define Business Concept Model

Withdraw Deposit R;ebpb:rrty |
Check
Transfer User Balance

Admin

i



8. Activity 1008 Define Draft System Architecture

8.1 Overall System Architecture

- All the information saved in DB by text.

U Program Data Base
>er (ATM) (text)

9. Activity 1009 Refine Plan

9.1 Project Scope
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9.2 Project Objectives
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9.3 Functional Requirements
- Deposit
- Withdraw
- CheckBalance
- Transfer

- RobberyReport

9.4 Performance Requirements
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9.5 Operating Environment

- Microsoft Windows 7 0|4t

9.6 User Interface Requirements

- YOI 7| 22 InterfaceE ES|AM EWS MHO| WQSIK| U2 =

=
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9.7 Other Requirements

- N/A
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9.8 Resource Estimation

- Human Resource : 3%
- Project Duration : 370 & (125 )
- Human Efforts(Man-Month) : 9

- Cost : 1,260,000 (7000 &/ x 3H x 5&/F x 12F)



9.9 Scheduling

Schedule (Week)
Stage Phase/Activty 6 T 10 1 12
1001. Define Draft Plan
1002. Create Preliminary Investigation Report
1003. Define Requirements
1000 1004, Record Terms in Glossary
Plan | 1005. Implement Prototype
& 1006, Define Draft System Architecture
Elaborate 3007 Define Business Use Case
1008. Define Business Concept Model
1009. Define System Test Case
1010. Refine Plan
2010. Revise Plan
2020. Synchronize Artifacts
2031. Define Essential Use Case
2032 Refine Use Case Diagrams
2033 Refine Conceptual Model
2050 2034 Refine Glossary
Analyze -
2035, Define System Sequence Diagrams
2036. Define Operation Contracts
2037. Define State Diagrams
2041. Define Real Use Cases
2042 Define Reports, Ul and Storyboards
2040  |2043. Refine System Architecture
Design  |2044 Define interaction Class Diagrams
m 2045. Define Design Class Diagrams
2046 Define Database Schema
2051. Implement Class & interface Definition
2052 Implement Methods
2050  |2053 Implement Windows
Construct 13054 Implement Reports
2055 Implement DE schema
2056. Write Test Code
2061, Unit Testing
2062 Integration Testing
2060 2063 System Testing
Test 12064 Performance Testing
2065 Acceptance Testing
2066. Documentation Testing




