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02. Requirement
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03. Use-Case
Business Use-Case
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o4. Plan
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*. Scheduling

Scheduling plan

1000.
Plan &
Elaboration

2000.
Build

Phase(00X0)/Activity(001X)

. Define Draft plan

1002. Create Preliminary Investigation Report
1003. Define Requirement

1004. Record Terms in Glossary

005. Implement Prototype

1006. Define Business Use-Case

1007. Define Draft System Architecture
1009. Define System Test Case

1010. Refine Plan
2010. Revise Plan T
2020. Synchronize Artifacts
2030. Analyze
2031. Define Essential Use Case
2032. Refine Use Case diagram
2033. Define Domain Model
2034. Refine Glossary
2035. Define System Sequence Diagrams
2036. Define Operation Contracts
2038. Refine System Test Case
2039. Analyze (2030) Traceability Analysis
2040. Design
2041. Design Real Use Case
2042. Define Reports Ul and Stroyboards
2043. Refine System Architecture
2044. Define Interaction Diagrams
2045. Define Design Class Diagrams
2046. Design Traceability Analysis
2050. Construct
2051. Implement Class & Methods
2052. Implement Windows
2053. Implement Reports
2054. Write Unit Test Code
2060 Test
2061 Unit Testing
2062. Integration Testing
2063. System Testing
2064. Performance Testing
2065. Acceptance Testing
2066. Documentation Testing
2067. Testing Traceability Analysis

Schedule(week)
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